
JOB 16441-2R w DAILY REPORT D.O.. 2001-02-039 

BAYONNE BARREL & DRUM REPORT # 80 

O.S.C. JOE COSENTINO / CHARLIE FITZSIMMONS DATE: 01/13/95 
RJVL M.R.ELLIS 

DESCRIPTION OF DELIVERY ORDER: Mobilize necessary personnel and equipment to 
facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage 
tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of 
drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide 
any additional support needed to assist with the site removal per the O.S.C. 
LOCATION OF WORK: 150 RAYMOND BLVD. NEWARK, NJ 07105 

WEATHER: Sunny TEMPERATURE: 40's 

WORK PERFORMED TODAY BY OHM: 
* Continued the drum shredding operations today, further separating drums that contain labels 
Hazardous Waste" and any other legible manufacturers labels. Weston TAT documents 
all labels found with this information. 
* By the days end the crew has completed the shredding of 517 drums further cleaning up a lot of 
drum lids that have accumulated through the course of shredding. The drum de-heading crew ha 
removed lids from 350 drums, today's weather was warmer then normal giving concern to heat 
stress related symptoms, crew took more frequent breaks due to this while the shredding crew 
worked through there afternoon break. 
SUBCONTRACTOR SERVICES PERFORMED: 
* A A Matulay are brought on site today to repair the main fuse in the uni-loader which allows the 
unit to run, repairs are made and the mechanic left site buy 1130 hrs. 
* John Duffy Fuel Service, deliver fuel today. 
* WADCO representative stops on site to replace the missing cover plate for the electrical 
junction box. 
EXCEPTIONS / UNUSUAL CONDITIONS: 
* Health & Safety Officer conducted an audit of the site's zone's finding several little areas of 
corrections in which will be addressed at tomorrow's safety meeting to further correct as able. 

CHANGE IN METHOD OR SCOPE. SPECIFIC DIRECTION RECEIVED FROM O.S.C.: 
* O.S.C. requests that estimated costs be sought for the construction of a decon pad and for cost 
for hay bales for placement around the storm drains on site. 

DOCUMENTS SUBMITTED: 
* Completed disposal analytical data pack for all waste streams. This is provided from the 
project chemist at OHM's horizon center office. 

COMMENTS: 

1 




